Declassified in Part - Sanitized Copy Approved for Release 2012/02/22 : CIA-RDP78-03424A001200120008-9

DOC 1a REV DATE [illegible] BY [illegible]
ORIG COMP 033 OPI 56 TY 62
ORIG CLASS S PAGES 1 REV CLASS C
JUST 2d NEXT REV 2010 AUTH: HR 70-2

~~SECRET~~ CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 8 September 1960

CONTRACT NO.: 051-1045-9 T.O. 16-20087-9

FROM: Chief, Engineering Staff, OC

REPORT NO.: 3 (If final, so state)

25X1

Contractor [redacted]

Address [redacted]

Commodity/Service CS-5 BFO Classification SECRET

No. of Prototypes 1 - prototype 80 - production Contract Completion Date September 1960

The Contractor is on schedule X Yes ____ No

The Contractor will remain within his allocated funds X Yes ____ No

An extension of time will be necessary ____ Yes X No

All phases of the technical progress are satisfactory X Yes ____ No

The overall performance of this contractor is: XXX Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments 70 units have been delivered to the warehouse by the contractor.

Recommended Action Continued monitoring.

Date of Visit to Contractor's Plant 31 August 1960

APPROVED:

Inspected by: [redacted]

25X1

Division: OC-E/R+D-EP

Chief, Engineering Staff, OC

Extension: [redacted]

25X1

~~SECRET~~ CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/02/22 : CIA-RDP78-03424A001200120008-9